



EARN-UGANDA

EMPOWER WOMEN YOUTH AND CHILDREN

Report for Tokulere Wamu, referring to the contract from 8th May 2014

Dear Gertrud, dear members of "Tukolere Wamu" e.V.,
this year comes to its end and we from EARN-Uganda would like to inform you about the progress and the financial state of the supported project Nr. 141 Alyec Nursery and Primary School in Alito, Kole District, Uganda.

We are happy to report that all the work could be done and we could manage to implement the constructions in between the limit of the given costs. Where the price climbed up between our budget planning and the implementation the organisation overtook the extra expenditures, so that all the work could be done.

There were some delays because of the heavy rain which disturbed the works during the rainy season a lot and stopped the workers doing what they had planned. Everything is in place now, only except the 7 desks for the teachers. The material is in place, it only has to be put and nailed together. This delay is due to the carpenter the organisation hired for this assignment. Although we were monitoring the work process very tightly and being constantly in touch with him he delayed his work till now. The organisation decided now to finish the work by a local carpenter in Alyec. This is supposed to be done in between the next two weeks so that the whole project will be finished by the end of the year.

The field workers planned 25 seedlings of trees on the land of the school. Unfortunately 10 of them didn't survive the heavy rain and died. In the beginning of the next rain season there's planned to plant more trees because of the environment and because of bounding the land and in future to benefit from the shadow they give.

Results:

1. The structure of the toilets are now permanently:





First Toilet



Second toilet

2. Floors in the school buliding:
In progress:



Results:





3. The permanent roof was already there when the contract was signed:





Both buildings are permanently roofed

4. 35 combination of school desks-benches are in place



The children don't need to sit on the floor anymore.





There are enough desks/benches nor for all the pupils.

5. Tables for the teachers will be finished soon and pictures will follow.

EARN-Uganda, Lira, 18th Dec. 2014